
SFY 2016 WORKPLAN

TASK 1.1 Drinking Water Plan Review

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

1.1

1 Report numbers of permitting decisions on drinking 
water plan review applications. POU/POE approvals 
are included in the ATC/AOC numbers.

PPG

Approvals to Construct (ATC) Drinking Watera Semi-Annual 216

Approvals of Construction (AOC) Drinking Waterb Semi-Annual 170

End of Year Summary

1.1 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-APP DWSRF Federal [Match] 0.50 31,159 13,710 20,074 64,943

WQFF-APP 0.25 17,138 7,541 11,041 35,720

SDW (VEI) DWSRF 10% [Match] 0.81 52,708 23,191 33,957 109,856

DWSRF 10% 1.42 82,578 36,334 53,201 172,113

382,6322.98 183,583 80,776 118,273TOTALS
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SFY 2016 WORKPLAN

TASK 1.2 Drinking Water Technical Assistance

Continue WIFA/DEQ partnership in providing operational technical assistance and tools to public water systems to assist 
in improving system compliance. Assistance may involve use of ADEQ staff and/or third party providers, as appropriate.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

1.2

1 Finalize Master Priority List (MPL) for system level 
technical assistance in conjunction with WIFA.

Drinking Water3/16/2016 6/27/2016

2 Provide technical assistance to small water systems 
using state approved contractors and oversee 
contractor performance. Apply system level TA, 
which may include fundable ranges outlined in 
WIFA's Intended Use Plan (IUP), within 30 days 
after SEs are approved by the state.

Drinking WaterSemi-
Annually

20

3 Develop small water systems compliance strategy Drinking Water, 
Director

6/30/2016 6/30/2016 DWSRF 10%

4 If resources are available, ADEQ will attend the EPA-
ORD Small Systems Compliance Technology 
Workshop in Cincinnati, OH.

Drinking Water8/28/2015 8/10/2015 DWSRF 10%

5 If resources are available, ADEQ will attend the 
national Capacity Development and Operator 
Certification conferences/workshop.

Drinking Water12/15/2015 12/10/2015 DWSRF 10%

End of Year Summary

The capacity development program published the Master Priority List for public comment as required by rule on May 27, 
2016.  An oral proceeding was held on June 27th to accept comments.  No one attended the hearing so the MPL went 
final on 6/27/16.   The program provided technical assistance to 17 PWS for 20 different tasks including system 
evaluations, treatment evaluations and corrosion control studies.  Over $175,000 was spent on technical assistance.  In 
addition, six management track trainings were held for owners and managers of small water systems.  Over 150 people 
attended these two day events.

1.2 FTE Personnel ERE Indirect Others TotalFTE Funding Source
SDW (VEI) DWSRF 10% [Match] 0.50 20,861 9,179 13,440 43,480

SDW (VEI) 0.33 15,286 6,726 9,848 31,860

DWSRF 10% 0.54 20,455 9,000 13,178 42,633

 Contract: Oper Tech Assist (2% set aside) 150,000 150,000

267,9731.37 56,602 24,905 36,466 150,000TOTALS
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SFY 2016 WORKPLAN

TASK 1.3 Operator Certification

The Safe Drinking Water Act requires states to adopt and implement a program for certification and recertification of the 
operators of community water systems (CWSs) and non-transient, non-community water systems (NTNCWSs) that meet 
the minimum standards set forth in guidelines to be published by EPA. 

ADEQ will conduct certification exams or contract with third party to conduct exams statewide, maintain registry of 
certified operators, and process and resolve disputes between persons and third party testers. ADEQ will continue 
outreach on the proposed operator certification fee rule as needed.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DRW

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

1.3

1 Conduct training workshops. Drinking Water6 6

2 Report certificates issued by class and grade:

Distribution Grade 1 Drinking Watera Semi-Annual 244

Distribution Grade 2 Drinking Waterb Semi-Annual 97

Distribution Grade 3 Drinking Waterc Semi-Annual 60

Distribution Grade 4 Drinking Waterd Semi-Annual 34

Treatment Grade 1 Drinking Watere Semi-Annual 161

Treatment Grade 2 Drinking Waterf Semi-Annual 70

Treatment Grade 3 Drinking Waterg Semi-Annual 50

Treatment Grade 4 Drinking Waterh Semi-Annual 32

3 Review and verify professional development hours 
for certification renewals.

Drinking Water10% 100%

4 Conduct annual audit of approved third party 
proctors.

Drinking Water100% 100%

5 FY16 Annual Report to EPA Drinking Water9/15/2015 8/7/2015
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SFY 2016 WORKPLAN

TASK 1.3 Operator Certification

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DRW

End of Year Summary

The upgrades to the Safe Water Operator Certification System (SWOCS) in FY07 and again in FY12 continued to be 
beneficial to the program in FY16 by facilitating the notification of PWSs who do not have a certified operator of record.  
Due to the decrease in number of PWSs without an operator record the operator certification took a more hands on 
approach by contacting systems by phone.  As of June 30, 2016, two PWSs did not have a certified operator of record, a 
significant improvement from FY15 when there were 20 PWSs without a certified operator.
Five, two day capacity development events were held with 343 attendees.  One, three day capacity development event 
was held with 108 attendees.  IN addition there were twelve, one day events hosted at ADEQ with 333 attending in 
person and 300 participating via webinar.  Total number of attendees for FY16 was 1,084.

1.3 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-APP DWSRF Federal [Match] 0.75 28,410 12,500 18,303 59,213

SDW (VEI) DWSRF 10% [Match] 1.67 85,783 37,745 55,266 178,794

SDW (VEI) 0.25 15,143 6,663 9,756 31,562

PPG 0.75 34,626 15,235 22,308 72,169

 Contract: Operator Certification (2%  set 
aside)

150,000 150,000

491,7383.42 163,962 72,143 105,633 150,000TOTALS
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SFY 2016 WORKPLAN

TASK 1.4 New and Existing System Capacity Development

Ensure that new community water systems and non-transient, non-community water systems which commenced 
operations since October 1, 1999, can demonstrate technical, managerial and financial capacity to operate in compliance 
with the requirements contained in the federal regulations in effect at the time the water system begins operations. 

Continue WIFA/DEQ Partnership providing  operational technical assistance and tools to public water systems to assist in 
improving system compliance.  Identify technical, managerial and financial (TMF) obstacles/challenges faced by existing 
systems and implement strategies to address.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

1.4

1 Report permitting decisions on elementary business 
plan applications.

Drinking WaterSemi-Annual 2 DWSRF 10%

2 Conduct ongoing training for PWS staff/certified 
operators which, at a minimum, will include the 
following topics:

DWSRF 10%

Monitoring Assistance Program Drinking Watera 2 2

New PWS capacity development Drinking Waterb 2 2

EMP/ERP/VA Drinking Waterc 2 4

Existing Safe Drinking Water rules Drinking Waterd 4 18

3 FY15 Annual Report Drinking Water9/15/2015 8/7/2015 DWSRF 10%

4 Re-evaluate the capacity development program as 
part of the development of the small systems 
compliance strategy identified in Task 1.2.

Drinking Water 
Director

6/30/2016 6/30/2016 DWSRF 10%

End of Year Summary

1.4 FTE Personnel ERE Indirect Others TotalFTE Funding Source
SDW (VEI) 0.33 15,286 6,726 9,848 31,860

DWSRF 10% 0.04 2,576 1,133 1,659 5,368

37,2280.37 17,862 7,859 11,507TOTALS
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SFY 2016 WORKPLAN

TASK 1.5 Drinking Water Monitoring Assistance Program (MAP)

Assist small public water systems serving fewer than 10,000 populations with improving system compliance by 
developing and implementing strategies to perform required monitoring.  Provide technical assistance, develop and 
update monitoring guidance documents.  Initiate and issue waivers. Update vulnerability assessments.  Reconcile 
laboratory analysis report with requested tests and with individual system monitoring requirements. Assure all follow-up 
samples are taken. GPS points of entry, as needed.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

1.5

1 Update monitoring schedules, including waivers 
and/or reduced monitoring assessments, for:

Groundwater PWSs Drinking Watera Quarterly Quarterly

Surface water PWSs Drinking Waterb Quarterly Quarterly

End of Year Summary

Approximately 45 days after the conclusion of each quarter, monitoring results are analyzed using SDWIS to determine if 
monitoring schedules for MAP should be adjusted.  During FY16, ADEQ undertook a process to review all inorganic, 
synthetic organic and volatile organic chemicals schedules for accuracy with sampling data, this was completed 6/17/2016.
The Monitoring Assistance Program (MAP) completed its 17th year of operations in FY16 and continues to be a strongly 
supported program by the regulated community.  By conducting baseline EPDS compliance monitoring for the 
participating PWSs serving less than 10,000 people (and for PWSs serving greater 10,000 that opt into the program), MAP 
continues to lower the number of potential missed monitoring/reporting violations state wide.  MAP also invoiced the 
MAP systems in November 2015, mailed and processed MAP annual update cards in May 2016, and in June 2016 provided 
refunds to the systems with monies remaining in the MAP account following the fulfillment of the 2015 laboratory 
contract obligations.

1.5 FTE Personnel ERE Indirect Others TotalFTE Funding Source
SDW (VEI) 0.48 30,040 13,217 19,353 62,610

Map Fee Fund 1.00 46,017 20,248 29,647 95,912

 Contract: Map Lab 550,000 550,000

708,5221.48 76,057 33,465 49,000 550,000TOTALS
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SFY 2016 WORKPLAN

TASK 1.6 Drinking Water Monitoring and Reporting

These activities will support all the monitoring and reporting requirements for public drinking water systems in 
accordance with state and federal drinking water rules.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

1.6

1 Complete SDWIS reporting for OECA on actions 
taken on systems with new violations.

Drinking WaterQuarterly Quarterly DWSRF 10%

2 Run monitoring/reporting rules in SDWIS, or 
alternative system as per monitoring schedule, 
validate violations and ensure proper public 
notification is issued. Report rules that were not 
run.

Drinking WaterSemi-Annual Quarterly DWSRF 10%

3 Hold regular meetings and/or conference calls with 
EPA to discuss PWSs issues. Document agreement 
on discussed items and follow up actions.

Drinking WaterMonthly (12) 12 DWSRF 10%

4 Complete GUDI determinations on new 
groundwater sources as they are developed. Report 
determinations.

Drinking WaterSemi-Annual 0 DWSRF 10%

5 Review and respond to incremental primacy 
crosswalks comments as provided by EPA for Stage 
1 and Stage 2 DBPs.

Drinking Water, 
Director

Within 45 
days of 
receipt from 
EPA Region 9

6 Review the January 2015 SDWIS Data Quality 
Report and determine high priority data quality 
improvement areas to be addressed in FY16

Drinking Water7/1/2015 9/1/2015

7 Continue ADEQ’s efforts to incorporate by 
reference the Lead and Copper Rule Short Term 
Revision (LCR STR) and the Revised Total Coliform 
Rule (RTCR).

Drinking Water
Director

4/1/2016 4/2/2016

8 Draft a SDWIS-Prime transition plan that identifies 
the team members, the leader, and a timeline.

Drinking Water, 
IT

4/1/2016

9 Update SDWIS to ensure PWSs owned and 
operated by schools are properly identified

Drinking Water6/1/2016 6/1/2016

10 Develop a procedure/process to document ADEQ’s 
oversight of the SDWA to delegated counties.

Drinking Water
Compliance

6/1/2016
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SFY 2016 WORKPLAN

TASK 1.6 Drinking Water Monitoring and Reporting

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

1.6

11 If resources are available, ADEQ will attend the 
annual ASDWA/EPA Data Management Users 
Conferences.

Drinking Water5/1/2016 DWSRF 10%

End of Year Summary

In fourth quarter FY2016, ADEQ began several projects to improve the Drinking Water Section’s handling of the Safe 
Drinking Water Act through SDWIS and bring reporting on violations and enforcement actions current for all rules.  By the 
conclusion of FY2016, ADEQ has run compliance on all chemical phase rules through SDWIS for the first time since at least 
FY2013 and approved two years of backlogged Stage 2 disinfection byproducts plans.

Despite a state-wide moratorium on rule making, ADEQ was able to adopt the Revised Total Coliform Rule and short term 
revisions to the Lead and Copper Rule; incorporating both by reference on April 02, 2016.

Without firm dates for the implementation of CDMP and SDWIS/Prime, ADEQ is unable to devise a transition plan or 
timeline for adoption.  This uncertainty impacts long-term data management strategies like implementation of Lab to 
State and other electronic reporting options.  By the end of Q4 FY2016, ADEQ had completed testing to allow the 
contractor for our Monitoring Assistance Program to submit data electronically and looks forward to receiving data in Q1 
FY2017 in this fashion.

1.6 FTE Personnel ERE Indirect Others TotalFTE Funding Source
Wellhead 1.32 69,082 30,396 44,506 143,984

SDW (VEI) DWSRF 10% [Match] 1.04 51,741 22,766 33,334 107,841

SDW (VEI) 1.34 69,431 30,550 44,732 144,713

DWSRF 10% 4.56 240,311 105,737 154,822 500,870

897,4088.26 430,565 189,449 277,394TOTALS
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SFY 2016 WORKPLAN

TASK 1.7 Source Water Protection

Identify protective strategies and assist individual public water systems with the planning, development and application 
of measures/actions necessary to implement the Source Water Protection Program. Targets are our goals; however, the 
actual numbers achieved rely on the willingness and ability of public water systems to participate in the voluntary source 
water protection program (SWPP).
a) Source Water Protection – provide technical assistance in planning and implementing local Source Water Protection 
for public water systems throughout Arizona.
b) Source Water Assessments – perform or assist in the development of assessments for new individual sources or new 
systems which voluntarily choose to participate in source water protection by delineating source water protection areas, 
inventorying potential sources of contamination and performing vulnerability/susceptibility analysis.
c) GUDI/Suspect GUDI Evaluations/Hydrology reviews – Make sensitivity determinations for PWSs/sources through 
reviews of occurrence data, sanitary surveys, and hydrological characterizations.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

1.7

1 Conduct Source Water Protection Program 
outreach events with individual PWSs.

Drinking Water6 11 Wellhead

2 Delineate source water assessment areas for new 
PWSs/sources or reassess/update existing 
assessment areas.
A)	Collect locational data using GPS and/or GIS for 
new drinking water sources or modify/update 
locational information for existing sources.

Wellhead

	Collect locational data using GPS and/or GIS 
for new drinking water sources or 
modify/update locational information for 
existing sources.

Drinking Watera 2 7

3 Conduct comprehensive inventories of potential 
sources of contamination.

Drinking Water6 28 Wellhead

	Collect locational data using GPS and/or GIS 
for potential sources of contamination 
(chemical use/storage) within ½ mile radius 
of a new or existing drinking water source.

Drinking Watera 3 7

	Identify any changes in trends to the 
previously identified, most prevalent, and 
most threatening potential sources of 
contamination.

Drinking Waterb 6/30/2016 11/14/2015

4 Assist public water systems to identify protection 
strategies and to implement those strategies.

Wellhead
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SFY 2016 WORKPLAN

TASK 1.7 Source Water Protection

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

1.7

	Use new and updated SW assessments as 
part of a PWS’s development of a SW 
Protection Plan

Drinking Watera 4 7

5 Participate in regional source water protection 
calls/forums.

Drinking Water As 
scheduled/ne
eded

2 Wellhead

End of Year Summary

1.7 FTE Personnel ERE Indirect Others TotalFTE Funding Source
Wellhead 1.85 112,091 49,320 72,215 233,626

233,6261.85 112,091 49,320 72,215TOTALS
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SFY 2016 WORKPLAN

TASK 2.1 Groundwater Protection – Permits

Carry out Arizona’s groundwater protection program to protect Arizona’s aquifers as drinking water sources. Maintain 
compliance with these programs through effective permitting in accordance with Department rules, practices, and 
policies. 

Assist individual wastewater systems to improve operations on site.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

2.1

1 Report number of permitting decisions on Type 4 
General Permit applications for on-site wastewater 
treatment systems and sewage collection systems.

Wellhead

Construction Authorizations Drinking Water

Strategy 2.b.i

a Semi-Annual 122

Discharge Authorizations Drinking Water

Strategy 2.b.i

b Semi-Annual 61

2 Report number of permitting decisions on 
Certificates of Approval of Sanitary Facilities for 
Subdivisions applications.

Drinking WaterSemi-Annual 27

Strategy 3.a.i

3 Report on groundwater issues related to 
underground injection via the APP Permits with UIC 
Nexus.Table following Task 2.1.

Water PermitsSemi-Annual DWSRF 10%

4 Report number of  permitting decisions on APP and 
reclaimed water permit applications.

Water PermitsSemi-Annual 232

5 Provide technical support to WQIG on grant 
applications & public education.

Water PermitsAs needed

Strategy 3.a.i

6 Register existing and new dry wells (Class V 
injection wells). Report number registered.

Water PermitsSemi-Annual 1845 Wellhead

7 Provide list of APP recharge applications in 
progress.   (Refer to Recharge Facility Reviews Table 
following Task 2.1.)

Water PermitsSemi-Annual Wellhead

8 Review hydrologic reports, attend meetings and 
provide technical support on projects related to 
mitigation orders. (Refer to Mitigation Order 
Reviews Table following Task 2.1)

Water 
Permits/Compli
ance

Semi-Annual Wellhead
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SFY 2016 WORKPLAN

TASK 2.1 Groundwater Protection – Permits

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

2.1

9 Manage the Pesticide Contamination Prevention 
Program

Evaluate potential for agricultural use 
pesticide active ingredients to reach and/or 
impact groundwater. Report number 
processed.

Water Permitsa Semi-Annual 30

Publish the annual Groundwater Protection 
List (GWPL)

Water Permitsb 12/31/2015 12/1/2015
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SFY 2016 WORKPLAN

TASK 2.1 Groundwater Protection – Permits

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR

End of Year Summary

2.1 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-APP PPG [Match] 3.13 180,920 79,605 116,559 377,084

WQFF-APP NPS in PPG [Match] 0.27 17,545 7,720 11,303 36,568

WQFF-APP DWSRF Federal [Match] 2.82 157,161 69,151 101,252 327,564

WQFF-APP 7.95 472,352 207,835 304,315 984,502

Wellhead 3.02 173,304 76,254 111,652 361,210

DWSRF 10% 0.83 52,139 22,941 33,591 108,671

2,195,59918.02 1,053,421 463,506 678,672TOTALS

1Table - APP PERMITS WITH UIC NEXUS

ProjectName Description

Excelsior Gunnison The project is a proposed in situ (ISR) copper mine.  The ISR method involves 
injecting low-pH barren solutions into the orebody using injection wells and 
extracting copper-bearing solutions at recovery wells that surround each injection 
well.

Florence Copper, Inc. Pilot Test 
Facility

FCI applied for a significant amendment to the Temporary Individual Permit. The 
purpose of the amendment is to address the Water Quality Appeals Board Order to 
remand the APP to ADEQ.

Kinder Morgan Kinder Morgan plans to develop the St. Johns Gas Unit as a major supplier of CO2 
for enhanced recovery of oil and natural gas.

Morton Salt Glendale, AZ. Salt is mined from Luke Salt Body via solution mining wells. Existing 
Individual APP (Permit #100176).

BHP Miami APP to include injection well field. Existing Individual APP Permit #101546.

City of Sedona Wastewater 
Reclamation Plant – Injection Test 
Well

Injection testing at the Sedona Wastewater Reclamation Plant (WWRP) using Class 
A+ reclaimed water to determine sustainable injection rates. Temporary APP 
511189 was issued October 2013 and renewed until October 2015.
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SFY 2016 WORKPLAN

TASK 2.1 Groundwater Protection – Permits

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR

2Table - RECHARGE FACILITY REVIEWS

ProjectName Description

Pima County WWMD – Green 
Valley WW Reclamation Facility

APP Amendment to add a new lift station and effluent line.  Effluent disposal is to 
four percolation ponds. APP P-100629.

City of Chandler – Ocotillo Water 
Reclamation Facility (USF Permit 
Application also)

Amendment to existing APP P-100140 to increase the permitted wastewater 
effluent volume from the wastewater treatment plant from 10 MGD to 15.5 MGD.

City of Cottonwood Riverfront 
Water Reclamation Facility (USF 
Permit application also)

Application for an individual APP, Inventory Number 511220.  To permit a new 
wastewater treatment plant, including the disposal of up to 300,000 GPD of 
wastewater effluent for irrigation reuse or to an injection well.

Eloy Detention Center Water 
Reclamation Facility

Amendment to existing APP P-102749, including the addition of an additional 
recharge basin, and an increase of effluent disposal capacity from 622,000 GPD to 
900,000 GPD.

Marana Water Reclamation Facility 
(USF Permit application also)

Amendment to APP P-100631 to increase the effluent disposal capacity from 0.7 
MGD to 3.5 MGD.  Includes the addition of two new treatment trains and three 
new recharge basins.

City of Glendale – Arrowhead 
Ranch WRF

Amendment to APP P-100385 to set alert levels and aquifer quality limits in a point 
of compliance well.

City of Chandler - Chandler Heights 
Recharge Facility (USF Permit 
amendment also)

Amendment to existing APP P-105482 to increase the effluent recharge limit to five 
on-site recharge basins from 2 MGD to 5 MGD.

City of Tucson – Southeast 
Houghton Area Recharge Project 
(USF Permit application also)

APP application for recharge facility utilizing three new recharge basins for disposal 
of wastewater effluent from the Tucson Reclaimed Water Treatment Plant. 
Inventory number 511628.

Liberty Utilities (Litchfield Park 
Water & Sewer) Corp.- Palm Valley 
Water Reclamation Facility

Amendment to current APP P-100310 to allow recharge of effluent to four 
infiltration basins.

Luke 303 Water Reclamation 
Facility (EPCOR West Valley 
Regional WRF) (USF Permit 
application also)

APP application for recharge of wastewater effluent to 13 on-site basins. Inventory 
number 511700.

Redrock Correctional Center Amendment application to APP P-105663 upgrade the headworks at the 
wastewater treatment facility. Disposal includes four evaporation/percolation 
basins.

Bensch Ranch WWTP Amendment application to APP P-105001 to change disposal method from AZPDES 
discharge to percolation ponds
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SFY 2016 WORKPLAN

TASK 2.1 Groundwater Protection – Permits

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR

Town of Gilbert South Recharge Site Review of APP compliance schedule items relating to installation of four new point 
of compliance wells and an ambient groundwater monitoring program. APP P-
105302.

City of Chandler - Ocotillo Brine 
Reduction Facility (USF Permit 
amendment also)

Amendment to existing APP P-102865 to allow an additional source water and 
disposal to three additional APP recharge permit locations.

Verrado Water Reclamation Facility Amendment to APP P-105202 to add a new effluent surface discharge point.  
Disposal locations include AZPDES discharge, reuse, and two vadose zone injection 
wells.
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SFY 2016 WORKPLAN

TASK 2.1 Groundwater Protection – Permits

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR

3Table - MITIGATION ORDER REVIEWS

ProjectName Description

Bisbee Mitigation Order Sulfate in groundwater from Freeport McMoRan Copper Queen Mine

Sierrita Mitigation Order Sulfate in groundwater from Freeport McMoRan Sierrita Mine
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SFY 2016 WORKPLAN

TASK 3.1 Arizona Pollutant Discharge Elimination System (AZPDES)

Carry out federal and state statutory requirements of the Arizona Pollutant Discharge Elimination System program to 
ensure discharges to surface waters will meet water quality standards and, therefore, will not degrade surface water 
quality. Maintain compliance through effective permitting in accordance with Department rules, practices, and policies.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.1

1 Report the number of permitting decisions  on 
AZPDES individual permit applications.

Report numbers processed.
Issued

Water Permitsa.i NA 21

Report numbers processed.
Modified

Water Permitsa.ii NA 2

Report numbers processed.
Denied

Water Permitsa.iii NA 0

Report numbers processed.
Suspended

Water Permitsa.iv NA 0

Report numbers processed.
Withdrawn/Revoked

Water Permitsa.v NA 3

Report numbers processed.
Backlogged

Water Permitsa.vi NA 8

Coordinate with EPA on variance approval 
process and strategy.

Water Permitsb NA NA

2 Process permit renewals for all expiring AZPDES 
permits with a goal of 90% current to minimize 
backlog. (Refer to AZPDES Renewal Permits Table 
following Task 1.3.1.). For purposes of this work 
plan, ‘backlog’ means an AZPDES application that is 
6 mos. from expiration or a new application that 
has been in process over one year.

Water Permits>90% Individual 
Permits = 
94% 
(132/140)
General 
Permits = 
88% (7/8)
Combined = 
94% 
(139/148)

3 Phase I MS4 Permits

Review annual reports Surface Watera 8 7

Continue outreach efforts Surface Waterb 6/30/2016
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SFY 2016 WORKPLAN

TASK 3.1 Arizona Pollutant Discharge Elimination System (AZPDES)

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.1

4 Implement activities for MS4 Permittees

Phase I
Conduct one audit of each permittee once 
every five years

Surface Watera.i 2 (EPA will 
conduct)

Phase II
Perform one audit of each permittee once 
every seven years

Surface Waterb.i T = 8
Ongoing.  
Purchase 
order for 
contractor to 
conduct the 
audits 
executed in 
January 2016.

8
chandler, 
gilbert, 
Yuma 
County, 
Youngtown, 
ASU, UA, 
NAU, S 
Tucson,

Refer facilities to the Compliance Section for 
inspections as needed

Surface Waterc As needed 3 Small 
MS4s 
pending 
potential 
compliance 
action. 
Nogales, 
Douglas, 
Guadalupe

5 Multi Sector General Permits

Initiate Stakeholder meetings and prepare 
draft permit and fact sheet

Surface Watera 7/1/2015

Provide draft to U.S. EPA and stakeholders 
for informal review and comment

Surface Waterb 10/1/2015

Public Notice Surface Waterc 1/1/2016

Issue final permit Surface Waterd 3/1/2016

6 AZPDES General Permits - Review and process 
applications, annual reports, DMRs and SWPPPs. 
Report applications processed:
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SFY 2016 WORKPLAN

TASK 3.1 Arizona Pollutant Discharge Elimination System (AZPDES)

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.1

Biosolids GP
Notices of Intent

Surface Watera.i Semi-Annual 1 in FY16 
(Total # of 
Filers = 8)

Biosolids GP
Notices of Termination

Surface Watera.ii Semi-Annual 0

Infrequent discharge GP
Notices of Intent

Surface Waterb.i Semi-Annual 0 in FY16 
(Total # of 
Filers = 2)

Infrequent discharge GP
Notices of Termination

Surface Waterb.ii Semi-Annual 0

Minor discharges GP
Notices of Intent

Surface Waterc.i Semi-Annual 1 in FY16 
(Total # of 
Filers = 3)

Minor discharges GP
Notices of Termination

Surface Waterc.ii Semi-Annual 0

Multi-Sector General Permits
Notices of Intent

Surface Waterd.i Semi-Annual Non-mining 
= 91
Mining = 12
Total = 103

Multi-Sector General Permits 
Notices of Termination

Surface Waterd.ii Semi-Annual Non-Mining 
= 64
Mining = 9
Total = 73

 Multi-Sector General Permits 
Certificate of No Exposure

Surface Waterd.iii Semi-Annual new = 49
resubmission
 = 106

Stormwater Construction General Permits 
Notices of Intent

Surface Watere.i Semi-Annual A = 1,968

Stormwater Construction General Permits
Notices of Termination

Surface Watere.ii Semi-Annual A = 1,729
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SFY 2016 WORKPLAN

TASK 3.1 Arizona Pollutant Discharge Elimination System (AZPDES)

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.1

Stormwater Construction General Permits 
Waivers

Surface Watere.iii Semi-Annual A = 84

DeMinimis General Permits 
Notices of Intent
Single source

Surface Waterf.i.(1) Semi-Annual A = 35

DeMinimis General Permits
Notices of Intent
Area wide

Surface Waterf.i.(2) Semi-Annual A = 5

DeMinimis General Permits
Notices of Termination

Surface Waterf.ii Semi-Annual A = 37

Pesticide General Permit 
Notices of Intent

Surface Waterg.i Semi-Annual A = 7

 Pesticide General Permit 
Notices of Termination

Surface Waterg.ii Semi-Annual A =1
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SFY 2016 WORKPLAN

TASK 3.1 Arizona Pollutant Discharge Elimination System (AZPDES)

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

End of Year Summary

3.1 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-AZPDES 11.97 617,806 271,835 398,026 1,287,667

 Contract: MS4 Audits (PPG) 92,000 92,000

1,379,66711.97 617,806 271,835 398,026 92,000TOTALS

Permitee TYPE
Permit Exp 

Date
Date Appl 

Due
App

Received
LTFNum Proj MgrAZPDES #

3.1 AZPDES RENEWAL PERMITS

Application
Status

CHIMNEY ESTATES 
LLC

AZ0026999 Min 5/20/2015 61531 JMIssued

TOWN OF 
BUCKEYE - 
SUNDANCE WRF 
(MAJOR MOD)

AZ0024881 Maj 6/4/2015 62501 RMIssued

CITY OF PHOENIX - 
24TH ST WATER TP

AZ0023426 Maj NA RCTerminated By 
Permittee

CITY OF PHOENIX - 
DEER VALLEY 
WATER TP

AZ0023434 Maj NA RMTerminated By 
Permittee

COOPER AND 
COMMERCE 
WQARF SITE

AZ0025801 Min NA JMTerminated By 
Permittee

TOWN OF 
PRESCOTT VALLEY - 
WWTP (Major 
Mod)

AZ0025381 Maj 2/6/2015 61856 RCIssued

VERRADO WATER 
RECLAMATION 
FACILITY - EPCOR

AZ0026794 Min 2/18/2015 61452 JMIssued

Tempe Town Lake  
** carryover

AZ0024490 Maj NA NANew Application 
Pending 

CITY OF 
KINGMAN - 

AZ0025844 Maj 8/28/2015 62908 NAIssued

Big Park Domestic 
WWID

AZ0024082 Min 12/1/2010 6/1/2010 5/26/2010 52778 SMBacklogged

US NPS GCNP - 
North Rim WWTP

AZ0110426 Min 1/23/2011 7/23/2010 7/16/2010 52982 RCBacklogged
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SFY 2016 WORKPLAN

TASK 3.1 Arizona Pollutant Discharge Elimination System (AZPDES)

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

Permitee TYPE
Permit Exp 

Date
Date Appl 

Due
App

Received
LTFNum Proj MgrAZPDES #

3.1 AZPDES RENEWAL PERMITS

Application
Status

US NPS GCNP - 
South Rim WWTP

AZ0022152 Min 2/24/2011 8/24/2010 8/24/2010 53126 RCBacklogged

Jerome, Town of AZ0021804 Min 10/23/2012 4/23/2012 4/18/2012 56012 RCBacklogged

Houston Creek 
Landing

AZ0025305 Min 6/2/2013 12/2/2012 12/3/2012 57314 RCBacklogged

Flagstaff Meadows 
WWTP (formerly 
Bellemont)

AZ0024708 Min 7/24/2013 1/24/2013 2/13/2013 57314 CCBacklogged

Cottonwood,  City 
of - WWTP

AZ0024716 Maj 5/6/2014 11/6/2013 11/7/2013 59016 JMBacklogged

Festival Ranch 
WRF, Buckeye

AZ0025216 Maj 7/26/2014 1/26/2014 1/27/2014 59560 RCIssued

BISON RANCH 
WWTP

AZ0025399 Min 12/17/2014 6/17/2014 10/14/2014 61334 JMBacklogged

USDOI BR - YUMA 
DESALTING PLANT

AZ0025348 Maj 2/7/2015 8/7/2014 8/6/2014 60996 RMIssued

CITY OF 
WINSLOW - WWTP

AZ0023833 Maj 3/8/2015 9/8/2014 9/8/2014 61207 RMIssued

CITY OF 
TOMBSTONE - 
WWTP

AZ0025577 Min 4/27/2015 10/27/2014 9/22/2014 61250 SKIssued

TOWN OF 
FLORENCE - South 
WWRF

AZ0025208 Maj 7/6/2015 1/6/2015 1/6/2015 61665 RMIssued

CITY OF MESA - 
GREENFIELD 
WATER 
RECLAMATION 
PLANT

AZ0025241 Maj 8/10/2015 2/10/2015 1/8/2015 61664 JMIssued

PINEWOOD 
SANITARY 
DISTRICT - KAY S 
BLACKMAN WWTP

AZ0025879 Min 10/14/2015 4/14/2015 4/14/2015 62234 SKIssued

Resolution Copper AZ0020389 Maj 1/9/2016 7/9/2015 7/9/2015 6270 RCRenewal In 
Process

TRIBUTE AZ0025984 Min 1/11/2016 7/11/2015 7/7/2015 62727 SKIssued
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SFY 2016 WORKPLAN

TASK 3.1 Arizona Pollutant Discharge Elimination System (AZPDES)

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

Permitee TYPE
Permit Exp 

Date
Date Appl 

Due
App

Received
LTFNum Proj MgrAZPDES #

3.1 AZPDES RENEWAL PERMITS

Application
Status

CITY OF GLOBE - 
PINAL CREEK 
WWTP

AZ0020249 Maj 2/9/2016 8/9/2015 8/7/2015 62836 RMIssued

VIRGIN RIVER 
DWID WWTP

AZ0023655 Min 2/13/2016 8/13/2015 8/13/2015 62856 SKIssued

CITY OF 
GOODYEAR - 
157TH AVE WWTP

AZ0022357 Maj 3/16/2016 9/16/2015 8/29/2015 62909 SKIssued

SRP - 
ADMINISTRATIVE 
OFFICES

AZ0024341 Min 3/17/2016 9/17/2015 9/16/2015 62982 JMGranted

FREESCALE 
SEMICONDUCTOR

AZ0025861 Min 3/24/2016 9/24/2015 9/23/2015 NA NARenewal In 
Process

MIAMI 
WASTEWATER 
RECLAMATION 
FACILITY

AZ0025909 Min 4/7/2016 10/7/2015 10/1/2015 63072 RMIssued

AG&F - CANYON 
CREEK FISH 
HATCHERY

AZ0021229 Min 4/27/2016 10/27/2015 10/22/2015 63170 JMRenewal In 
Process

CITY OF SIERRA 
VISTA - WWTP

AZBG26000 Min 5/8/2016 11/8/2015 NA SKIssued

USDOI- NPS -
INDIAN GARDENS 
PUMP STATION

AZ0023621 Min 5/9/2016 11/9/2015 11/23/2015 63311 NAIssued

PIMA COUNTY - 
WWMD - MOUNT 
LEMMON WWTP

AZ0022250 Min 5/10/2016 11/10/2015 11/9/2015 63232 SKGranted

MOTOROLA - NIBW 
AREA 12 - 
TREATMENT 
FACILITY

AZ0025933 Min 5/25/2016 11/25/2015 11/16/2015 63277 RMIssued

TUSAYAN 
SANITARY DISTRICT

AZMW2347 Min 6/20/2016 12/20/2015 12/16/2015 63386 JMIssued

TOWN OF 
KEARNY - NEW 
WWTP

AZ0024449 Min 6/30/2016 1/2/2015 12/31/2015 63457 NAIssued
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SFY 2016 WORKPLAN

TASK 3.1 Arizona Pollutant Discharge Elimination System (AZPDES)

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

Permitee TYPE
Permit Exp 

Date
Date Appl 

Due
App

Received
LTFNum Proj MgrAZPDES #

3.1 AZPDES RENEWAL PERMITS

Application
Status

USDOI FW - 
WILLOW BEACH 
NATL FISH 
HATCHERY

AZ0000132 Min 6/30/2016 12/30/2015 11/16/2015 63278 JMIssued

USDOI NPS - 
GRAND CANYON 
NP - DESERT VIEW 
WWTP

AZ0023612 Min 10/12/2016 4/12/2016 NA RMRenewal In 
Process

CITY OF BENSON - 
WWTF

AZ0026026 Maj 10/24/2016 4/24/2016 4/26/2016 63971 RMRenewal In 
Process

BRADSHAW 
MOUNTAIN RV 
RESORT

AZ0024741 Min 11/30/2016 5/30/2016 5/26/2016 64115 SKRenewal In 
Process

CITY OF 
KINGMAN - 

AZ0026018 Min 12/20/2016 6/22/2016 64282 RMRenewal In 
Process

TOWN OF 
MAMMOTH - 
CIELO WWTP

AZ0025470 Min 12/27/2016 6/27/2016 NA NARenewal 
Application 

Pending

TOWN OF 
WICKENBURG - 
WWTP

AZ0020044 Min 12/27/2016 6/27/2016 RCRenewal In 
Process
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SFY 2016 WORKPLAN

TASK 3.2 CWA 401 Certification Review of Federal Permits and Licenses

Conduct CWA §401 Certification program to ensure activities being proposed for federal permits or licenses will meet 
surface water quality standards.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.2

1 Report certification decisions on State 401 
applications. (Refer to 401 Certification Actions 
Table following Task 3.2) Report certification 
decisions.

PPG

Regional CWA 404 general permits Surface Watera Semi-Annual

Individual CWA 404 permits Surface Waterb Semi-Annual

Nationwide CWA 404 permits Surface Waterc Semi-Annual

Other federal permit or licenses applications Surface Waterd Semi-Annual
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SFY 2016 WORKPLAN

TASK 3.2 CWA 401 Certification Review of Federal Permits and Licenses

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

End of Year Summary

3.2 FTE Personnel ERE Indirect Others TotalFTE Funding Source
PPG 0.41 24,399 10,736 15,719 50,854

50,8540.41 24,399 10,736 15,719TOTALS

3.2 Table 1 - 401 CERTIFICATION ACTIONS

TypeProjectIssuedCoE NumberADEQ LTF No.

Individual CWA 404 permitsScorpion Bay Marina & 
Yacht Club Project

10/16/2015SPL-2006-00133-
DE

63128

Nationwide CWA 404 permitsAZ ERFO 42(1)7/24/2015SPL-2015-469-RJD, 
SPL-2015-477-RJD, 
SPL-2015-478-RJD

62707

Nationwide CWA 404 permitsBlack Bridge Crossing 
Project

7/31/2015N/A62793

Nationwide CWA 404 permitsKatherine Landing 
Access Project

8/11/2015N/A62829

Nationwide CWA 404 permitsVarious Bridges 
Modification

8/14/2015SPL-2012-101-KAT62855

Nationwide CWA 404 permitsLee's Ferry ERFO 
Repairs Project

8/14/2015N/A62848

Individual CWA 404 permitsEagle Crest Ranch 
Project

8/14/2015N/A62843

Regional CWA 404 general permitsADOT Statewide RPG 
96

10/27/2015SPL-2014-00625-
KAT

62686

Nationwide CWA 404 permitsSunset Road, Silverbell 
Road to I-10 Project

10/2/2015SPL-2014-00196-
KWG

63070

Individual CWA 404 permitsTown of Marana 
Silverbell/Ina Road 
Imp.

12/16/2015SPL-2001-794-RJD63383

Nationwide CWA 404 permitsBush Highway Asphalt-
Rubber Overlay Project

10/21/2015N/A63142

Individual CWA 404 permitsRancho Paloma 
Residential 
Development

12/15/2015SPL-2014-44-PC63165
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SFY 2016 WORKPLAN

TASK 3.2 CWA 401 Certification Review of Federal Permits and Licenses

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

Individual CWA 404 permitsColorado River RV 
Resort Boat Ramp 
Repair Project

11/27/2015SPL-2015-00641-
WHM

63172

Individual CWA 404 permitsSaddleBrooke Ranch 
Resedential 
Development

10/28/2015984-0310-SDM63171

Individual CWA 404 permitsLake Havasu Boat 
Ramp and Parking Lot 
Project

11/9/2015SPL-2013-00159-
WHM

63223

Nationwide CWA 404 permitsSpruce Avenue Wash: 
Trax at Route 66 
Project

11/13/2015N/A63236

Nationwide CWA 404 permitsSR 92 San Pedro River 
Bridge #449

12/15/2015SPL-2013-00815-
KAT

63315

Nationwide CWA 404 permitsNogalitos Detention 
Basin and Outfall 
Improvements Project

8/26/2015SPL-2015-100-RJD62881
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SFY 2016 WORKPLAN

TASK 3.3 Regional Water Quality Management Planning

Carry out state and federal requirements of regional Water Quality Management Planning Program (CWA 208 Program). 
Track implementation of new WQM Plans (e.g., Yuma, SEAGO).

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.3

1 Process WQM Plan Amendments/Updates. Report 
status of amendments received. (Refer to Regional 
WQM Planning Activity table following Task 3.3)

Surface Water6/30/2016 See table 3.3 604(b)XV

2 Process 208 conformance determinations. Report 
determinations. (Refer to Regional WQM Planning 
Activity table following Task 3.3)

Surface Water6/30/2016 See table 3.3 604(b)XV

3 Revise State Water Quality Management Plan PPG

Conduct stakeholder process Surface Watera 9/30/2015 On hold

Draft Plan Surface Waterb 12/30/2015 On hold

Finalize Plan Surface Waterc 6/30/2016 On hold
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SFY 2016 WORKPLAN

TASK 3.3 Regional Water Quality Management Planning

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

End of Year Summary

CAG has completed the public hearing process for the draft 208 WQM plan update. ADEQ and other stakeholder 
comments are being incorporated into the draft document. The next step in approval is the CAG regional committee 
process. 
The City of Buckeye has submitted a 208 amendment to provide for an additional discharge point to increase effluent 
reuse and possible recharge. ADEQ staff is currently reviewing the completed regional packet for ADEQ certfication. There 
are no other amendments pending approval for the semi-annual report. 
ADEQ staff began 208 process improvement meetings with the Maricopa Association of Governments  in March 2015 and 
the process was completed in fall 2015. MAG has subsequently incorporated a streamlined process for their small 
wastewater treatment plant approval process. 
ADEQ staff has attended the CAG Environmental Planning Committee meetings to advise CAG on the CAG 208 draft 
WQMP update. ADEQ has provided comments on the draft plan.

3.3 FTE Personnel ERE Indirect Others TotalFTE Funding Source
PPG 0.35 15,476 6,810 9,971 32,257

604(b)XV 0.65 28,742 11,208 17,874 57,824

 Aid to Orgs: Council of Gov't (604(b) XV) 40,000 40,000

130,0811.00 44,218 18,018 27,845 40,000TOTALS

ProjectName PlanningAgency ReviewType PermitType
Date 

Received
Date 

Completed

3.3 Table 1 - REGIONAL WATER QUALITY MANAGEMENT PLANNING

Mtn. View Church 
Septic System 
Expansion

SEAGO Conformance 6/13/2016 6/17/2016

Volkswagen Proving 
Grounds Septics

CAG Conformance 3/10/2016 3/24/2016

City of Chandler 
Ocotillo WRF APP 
modification

MAG Conformance 12/30/2015 1/22/2016

CAG 208 Areawide 
WQM Plan

CAG Amendments 11/1/2012

City of Douglas 
WWTP Expansion

SEAGO Conformance 7/20/2015 7/27/2015

Bill Rice Ranch On-
site Septic System

NACOG Conformance 4/8/2015 7/6/2015
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SFY 2016 WORKPLAN

TASK 3.3 Regional Water Quality Management Planning

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

City of Buckeye - 
Central WWTP. New 
AZPDES Outfall

MAG Amendments 1/8/2016 2/28/2016
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SFY 2016 WORKPLAN

TASK 3.4 Surface Water Program Development

Perform support activities for surface water program including development of program rules, procedures, and policies.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.4

1 Finalize triennial review PPG

Public notice draft rule Surface Water

Strategy 1.a.ii

a 7/31/2015 2/19/2016

Complete triennial review Surface Water

Strategy 1.a.ii

b 12/31/2015 6/30/2016

2 Prepare draft narrative lakes nutrient criteria and 
implementations for EPA review

Surface Water12/31/2015 6/30/2016 NPS in PPG

Initiate stakeholder process for Triennial 
Review

Strategy 1.a.ii

End of Year Summary

3.4 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQARF NPS in PPG [Match] 0.08 5,239 2,305 3,375 10,919

PPG 0.16 7,508 3,304 4,837 15,649

NPS in PPG 0.49 27,395 12,054 17,650 57,099

83,6670.73 40,142 17,663 25,862TOTALS
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SFY 2016 WORKPLAN

TASK 3.5 Ambient Monitoring Program

Conduct ambient monitoring program, which includes rivers and streams, lakes and reservoirs, groundwater,  fish tissue 
and sediment sampling for priority pollutants. Monitoring to include targeted characterization, planning and/or 
probabilistic sites in support of 305(b) assessment process, maintaining designated uses, and CWA-SDWA coordination.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.5

1 Conduct ambient monitoring program per FY16 
sampling and analysis plan (SAP) throughout 
Arizona.

NPS in PPG, 
PPG

Ambient stream sampling Surface Water

Strategy 1.a.i

a 200 stream 
samples

235

Groundwater sampling Surface Water

Strategy 1.a.i

b 50 
groundwater 
samples

54

Lake sampling Surface Water

Strategy 1.a.i

c 120 lake 
samples

111

  Fish sampling Surface Water

Strategy 1.a.i

d 60 fish 
samples

108

2 Send FY16 SAP to EPA. Surface Water8/31/2015 5/19/2015 PPG

Strategy 1.a.i

3 Prepare FY17 ambient monitoring plan Surface Water6/30/2016 6/15/2016

Strategy 1.a.i

4 Complete groundwater basin report for:

Salt River Surface Water

Strategy 1.a.i

a 3/31/2016 5/24/2016
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SFY 2016 WORKPLAN

TASK 3.5 Ambient Monitoring Program

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

End of Year Summary

3.5 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQARF NPS in PPG [Match] 3.51 169,677 74,658 109,316 353,651

WQARF 0.25 13,144 5,783 8,468 27,395

PPG 1.81 83,523 36,750 53,810 174,083

NPS in PPG 1.73 89,473 39,368 57,644 186,485

 Contract: USGS (PPG) 90,000 90,000

 Contract: Ambient Sampling (PPG) 178,000 178,000

 Contract: Ambient Sampling (NPS in PPG) 70,000 70,000

1,079,6147.30 355,817 156,559 229,238 338,000TOTALS
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SFY 2016 WORKPLAN

TASK 3.6 106 Monitoring

Conduct monitoring Initiative (MI) program for implementation of Arizona approved comprehensive monitoring strategy.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.6

1 Conduct nutrient  monitoring for Rivers and 
Streams per FY16 sampling and analysis plan.

Surface WaterQuarterly NPS in PPG, 
106 Mon - 5

Strategy 1.a.i; Strategy 1.b.ii

2 Develop recreational monitoring program NPS in PPG, 
PPG, 106 
Mon - 5

Establish policies and procedures to identify 
unsanitary beach conditions and work with 
land owners and health departments to 
protect human health.

Surface Water

Strategy 1.a.i; Strategy 1.b.ii

a 7/31/2015 7/1/2015

Develop sampling protocols for monitoring 
streams and lakes for recreation.

Surface Water

Strategy 1.a.i; Strategy 1.b.ii

b 8/31/2015 8/30/2015

Conduct outreach to possibly impacted 
groups (county health departments, USFS, 
state parks, cities, etc.)

Surface Water

Strategy 1.a.i; Strategy 1.b.ii

c 12/31/2015 11/1/2015

Create sample plan Surface Water

Strategy 1.a.i; Strategy 1.b.ii

d 2/29/2016 2/29/2016

Complete sampling Surface Water

Strategy 1.a.i; Strategy 1.b.ii

e 6/30/2016

3 Intermittent Streams NPS in PPG, 
106 Mon - 5

Develop randomized network of flow sensors 
to develop intermittent stream target 
population and map.

Surface Water

Strategy 1.a.i

a 8/31/2015 3/15/2015

Begin to deploy random network flow 
sensors

Surface Water

Strategy 1.a.i

b 12/31/2015 8/1/2015
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SFY 2016 WORKPLAN

TASK 3.6 106 Monitoring

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.6

Begin to identify intermittent stream 
indicators.

Surface Water

Strategy 1.a.i

c 6/30/2016 6/30/2016

Develop protoc ols and identify applicable 
labs.

Surface Water

Strategy 1.a.i

d 6/30/2016 6/30/2016

4 Develop strategy to expand monitoring program to 
support strategic planning performance measure to 
improve water quality in 50% of monitored waters 
of the state.

12/31/2015 12/31/2015

5 Sample 19 sites selected by EPA for the National 
Wetland Condition Assessment

9/30/2016 106 Mon - 5

End of Year Summary

3.6 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQARF NPS in PPG [Match] 1.09 60,502 26,621 38,979 126,102

PPG 0.46 21,207 9,331 13,663 44,201

NPS in PPG 0.08 3,754 1,652 2,418 7,824

106 Mon - 5 1.34 67,368 29,642 43,402 140,412

318,5392.97 152,831 67,246 98,462TOTALS
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SFY 2016 WORKPLAN

TASK 3.7 305(b) Water Quality Assessment Report and 303(d) List

Develop Integrated Report and list of impaired waters.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.7

1 Develop 2016 305(b) Integrated Report and 303(d)-
List

NPS in PPG, 
PPG

Draft to public notice Surface Water

Strategy 1.a.i

a 1/31/2016 6/13/2016

45-day AAR Notice begins Surface Water

Strategy 1.a.i

b 5/31/2016 6/13/2016

End of Year Summary

3.7 FTE Personnel ERE Indirect Others TotalFTE Funding Source
PPG 0.38 16,646 7,324 10,724 34,694

NPS in PPG 0.87 48,538 21,357 31,271 101,166

135,8601.25 65,184 28,681 41,995TOTALS
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TASK 3.8 Watershed Plan and TMDL Development and Nonpoint Source Program Planning Activities

Plan and manage a Nonpoint Source (NPS) program, including the development of watershed planning documents 
(TMDLs, WQIPs and EPA-approved alternative plans) to improve surface water quality.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.8

1 In-progress traditional TMDLs to determine 
pollutant sources and load/waste load allocations.

NPS in PPG, 
PPG

Complete TMDLs for Queen Creek (6) Surface Water

Strategy 1.c.i

a Semi-Annual 
Status Table 
Updates

Complete TMDLs for Pinto Creek (4) Surface Water

Strategy 1.c.i

b Semi-Annual 
Status Table 
Updates

Complete TMDLs for Middle Gila (2) Surface Water

Strategy 1.c.i

c Semi-Annual 
Status Table 
Updates

Continue data collection and analysis for 
Mule Gulch TMDLs (4)

Surface Water

Strategy 1.c.i

d Semi-Annual 
Status Table 
Updates

Complete TMDLs for Granite Creek (4) Surface Water

Strategy 1.c.i

ei Semi-Annual 
Status Table 
Updates

Complete TMDLs for Watson Lake (3) Surface Water

Strategy 1.c.i

eii Semi-Annual 
Status Table 
Updates

2 Water Quality Improvement Plans including WIP 
and TMDL elements.

NPS in PPG

Complete inclusion of TMDL elements and 
refinement of project priorities to update 
Granite Creek WIP to a WQIP.

Surface Water

Strategy 1.c.iii

a Semi-Annual 
Status Table 
Updates
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TASK 3.8 Watershed Plan and TMDL Development and Nonpoint Source Program Planning Activities

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.8

Continue data collection and analysis for 
Santa Cruz WQIPs (4).

Surface Water

Strategy 1.c.ii

b Semi-Annual 
Status Table 
Updates

Expand San Pedro WIP to Mexican border 
and develop TMDL elements to create WQIP.

Surface Water

Strategy 1.c.iii

c Semi-Annual 
Status Table 
Updates

3 Focused TMDLs/Alternative plans/Data 
summaries/other .

NPS in PPG

Complete Lyman Lake Hg data summary. Surface Water

Strategy 1.c.iv

a Semi-Annual 
Status Table 
Updates

Complete Rainbow Lake watershed 
coordination/data collection.

Surface Water

Strategy 1.c.iv

b Semi-Annual 
Status Table 
Updates

Complete Davidson Canyon baseline 
monitoring.

Surface Water

Objective 1.c

c Semi-Annual 
Status Table 
Updates

4 NPS Program Planning. NPS in PPG

Identify high-priority restoration and 
protection watersheds for NPS resources and 
share with EPA/on ADEQ website.

Surface Water

Strategy 1.b.i; Strategy 1.b.ii

a 9/30/2015

WQIG Cycle development: Conduct 
workshops and other Cycle 17-related 
outreach.

Surface Water

Objective 2.a; Strategy 1.b.ii

b.i 10/30/2015
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TASK 3.8 Watershed Plan and TMDL Development and Nonpoint Source Program Planning Activities

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.8

WQIG Cycle development: Accept and review 
Cycle 17 pre-proposals.

Surface Water

Objective 2.a; Strategy 1.b.ii

b.iii 12/31/2015

WQIG Cycle development: Accept and review 
final Cycle 17 applications; make final awards.

Surface Water

Objective 2.a; Strategy 1.b.ii

b.iv 3/31/2016

WQIG Cycle development: Release Cycle 17 
RFGA.

Surface Water

Objective 2.a; Strategy 1.b.ii

bi 9/30/2015

Coordinate year one of jointly-funded grant 
opportunity with AZGFD.

Surface Water

Objective 2.a; Objective 2.b; Objective 2.c; 
Objective 3.c

c 6/30/2016

Completion of FY17 Surface Water Section 
workplan draft and final submission to EPA.

Surface Water

Objective 1.b

d 6/30/2016

5 General oversight of existing partnership 
agreements with other state and federal agencies.

PPG

Meet with partners to discuss NPS priorities 
and activities.

Surface Water

Objective 3.c

a 12/31/2015

Coordinate with NRCS on National Water 
Quality Initiative (NWQI) planning and 
outreach activities for FY16.

Surface Water

Strategy 3.b.ii; Strategy 4.a.i

b 6/30/2016

Participate in FY16 coordinated resource 
planning efforts of federal and state agencies.

Surface Water

Strategy 3.b.ii; Strategy 3.c.i

c 6/30/2016
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TASK 3.8 Watershed Plan and TMDL Development and Nonpoint Source Program Planning Activities

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

End of Year Summary

3.8 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQARF NPS in PPG [Match] 0.58 29,605 13,026 19,073 61,704

PPG 0.25 16,386 7,210 10,557 34,153

NPS in PPG 2.70 153,529 67,553 98,912 319,994

 Contract: TMDL Sampling (PPG) 88,000 88,000

503,8513.53 199,520 87,789 128,542 88,000TOTALS
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TASK 3.9 NPS Project Implementation, Effectiveness Monitoring/Evaluation, and Reporting

Implement watershed planning documents and other projects to protect and restore surface water quality. Conduct 
effectiveness monitoring and evaluations to track resulting water quality improvements. Report on NPS program 
progress and successes.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.9

1 Oversee ongoing implementation projects and 
technical support contracts to ensure timely 
completion.

Surface WaterSemi Annual 
Status Table 
Update

NPS in PPG

Objective 2.a; Strategy 3.b.iii

2 Effectiveness monitoring and BMP evaluations. NPS in PPG

Little Colorado River Headwaters. Surface Water

Strategy 4.a.i

a Semi Annual 
Status Table 
Update

San Pedro River Surface Water

Strategy 4.a.i

b Semi Annual 
Status Table 
Update

Granite Creek Surface Water

Strategy 4.a.i

c Semi Annual 
Status Table 
Update

Other MTL waters. Surface Water

Strategy 4.a.i

d Semi Annual 
Status Table 
Update

3 Implement general nonpoint source education, 
outreach, and technical support activities as 
requested.

NPS in PPG

Statewide education and outreach. Surface Water

Strategy 1.c.ii; Strategy 1.c.iii; Strategy 2.b.i; 
Objective 3.b

a 6/30/2016
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TASK 3.9 NPS Project Implementation, Effectiveness Monitoring/Evaluation, and Reporting

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.9

GIS and mapping assistance for internal and 
external customers.

Surface Water

Strategy 1.c.ii; Strategy 1.c.iii; Strategy 2.b.i; 
Objective 3.b

b 6/30/2016

4 Report internally, to EPA, and to the public on NPS 
Program progress and success.

NPS in PPG

NPS Annual Report Draft Surface Water

Objective 4.b

a.i 7/31/2015

NPS Annual Report Final Surface Water

Objective 4.b

a.ii 9/30/2015

Workplan reporting Surface Water

Objective 4.b

b Bi-annually

NWQI reporting Surface Water

Objective 4.b

c 6/30/2016

Continue development of the  Water Quality 
Index (WQI) tool and report on progress 
toward Water Quality Division performance 
measure.

Surface Water

Objective 4.b

d Monthly

Develop list of potential waters for WQ-10 
and/or SP-12 reporting to EPA.

Surface Water

Objective 4.b

e 12/31/2015

Draft and submit two WQ-10 and/or SP-12 
reports to EPA.

Surface Water

Objective 4.b

f 6/30/2016

Work with EPA to calculate and submit 
federal FY15 end-of-year results and submit 
draft final commitments for federal FY16 for 
WQ-27.

Surface Water

Objective 4.b

g 10/31/2015
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TASK 3.9 NPS Project Implementation, Effectiveness Monitoring/Evaluation, and Reporting

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

3.9

Enter load reduction data into GRTS in 
accordance with EPA requirements and 
deadlines and ensure mandated elements 
are up to date for existing projects.

Surface Water

Objective 4.b

h 2/15/2016

Enter mandated elements into GRTS for all 
new projects; update for existing projects as 
needed.

Surface Water

Objective 4.b

I 6/30/2016

Conduct monthly update calls with EPA 
Region 9.

Surface Water

Objective 4.b

j Monthly
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TASK 3.9 NPS Project Implementation, Effectiveness Monitoring/Evaluation, and Reporting

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

End of Year Summary

3.9 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQARF NPS in PPG [Match] 1.25 70,807 31,155 45,618 147,580

NPS in PPG 4.67 233,680 102,819 150,549 487,048

 Aid to Orgs: NPS Projects (NPS Proj 26) 1,243,000 1,243,000

1,877,6285.92 304,487 133,974 196,167 1,243,000TOTALS

Tasks 3.8 and 3.9
3.9 WQIG#15-001: Sands Ranch Brush 

Eradication
NPS Implementation

WQIG E. coli

1) Site visits conducted quarterly
Completed on 12/31/2015

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Prescott Rodeo Grounds Project NPS Implementation

WQIG E. coli

Completed June 30, 2016Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Cycle 16 Oak Creek Ambassadors Project NPS Implementation

WQIG E. coli

Will close August 31, 2016Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Cycle 16 Sands Ranch Grant NPS Implementation

WQIG E. coli

Will close August 31, 2016Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Cycle 16 Curtis Ranch Grant NPS Implementation

WQIG E. coli

Completed June 30, 2016Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

ADEQ/AGFD Implementation 
Partnership

NPS Implementation

WQIG Various

Will close May 31, 2017Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:
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TASK 3.9 NPS Project Implementation, Effectiveness Monitoring/Evaluation, and Reporting

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

Tasks 3.8 and 3.9
3.8 Mule Gulch Traditional TMDL; 

Effectiveness Monitoring

Plan Development; WQD PM Dissolved Cu

1) Complete sampling (10/1/15)
2) Determine if delist or TMDL report is required (11/9/15)

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Granite Creek WQIP WQIP (combined)

Plan Completion E. coli

1) Draft update WIP with TMDL elements included (7/31/15)
2) Post final updated plan to website pending EPA approval of TMDL (9/30/15)

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Santa Cruz WQIP WQIP (combined)

Plan Development E. coli

1) Data collection (6/30/16)
2) Begin drafting WQIP (1/1/16)

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

San Pedro WQIP WQIP (combined)

Plan Completion E. coli

1) Meet with stakeholders (7/15/15)
2) Finalize SAP (7/30/15)
3) Train volunteers and initiate data collection (8/30/15)

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Lyman Lake Alternative Approach; 
Effectiveness Monitoring

Data Summary Hg

1) Complete data summary (11/20/15)Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Rainbow Lake Alternative Approach

Plan Development Nutrients

1) Complete sampling by 9/30/15)
2) Coordinate planning activities with watershed stakeholders (10/31/15)

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Davidson Canyon Alternative Approach

Data Summary metals

1) Complete baseline sampling (6/30/15)Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:
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TASK 3.9 NPS Project Implementation, Effectiveness Monitoring/Evaluation, and Reporting

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

Tasks 3.8 and 3.9
Watson Lake TMDL Traditional TMDL

Plan Completion Nutrients, high pH, low DO

1) Submit to EPA for approval (8/30/15)Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

3.9 WQIG #14-002: San Francisco River 
Restroom

NPS Implementation

WQIG E. coli

1) Site visits conducted quarterly
Completed 12/31/15

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

3.8 Granite Creek TMDL Traditional TMDL

Plan Completion E. coli

1) AAR Notice begins (7/15/15)
2) Submit to EPA (9/18/15)

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

3.9 WQIG #15-002: Three Brothers Ranch NPS Implementation

WQIG E. coli

1) Site visits conducted quarterly
Will be completed September 30, 2016.

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

WQIG #15-003: Stamp Springs 
Protection and Restoration

NPS Implementation

WQIG Sediment

1) Site visits conducted quarterly
Project was cancelled.

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

WQIG #15-004: Settlers Rest 
Stormwater Project

NPS Implementation

WQIG E. coli

1) Site visits conducted quarterly
Completed

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

WQIG #15-005: Upper LCR Water 
Quality Improvement Project

NPS Implementation

WQIG Sediment

1) Site visits conducted quarterly
Will be completed on November 30, 2016.

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:
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TASK 3.9 NPS Project Implementation, Effectiveness Monitoring/Evaluation, and Reporting

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

Tasks 3.8 and 3.9
LCR Effectiveness Monitoring and BMP 
Evaluations

Effectiveness Monitoring; BMP 
Evaluation

WQIG; NWQI; WQD PM Sediment

Q4 covers Q2 to the end of the FY 16.Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

San Pedro Effectiveness Monitoring and 
BMP Evaluations

Effectiveness Monitoring; BMP 
Evaluation

WQIG; NWQI; WQD PM E. coli

Q4 covers Q2 to the end of the FY 16.Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Granite Creek Effectiveness Monitoring 
and BMP Evaluations

Effectiveness Monitoring; BMP 
Evaluation

WQIG; WQD PM E. coli

1) Finalize SAP
Q4 covers Q2 to the end of the FY 16.

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Other MTL waters (TBD) Effectiveness Monitoring

WQD PM

TBDMilestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

3.8 Pinto Creek TMDL Traditional TMDL

Plan Completion Dissolved Cu

1)AAR Notice begins (8/7/15)
2)Submit to EPA (10/12/15)

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Middle Gila TMDLs Traditional TMDL

Plan Completion Total B, Total Se

1) AAR Notice begins (8/7/15)
2)Submit to EPA (10/12/15)

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

Queen Creek TMDL Traditional TMDL

Plan Completion Dissolved Cu, total Pb

1)Public comment period begins (8/3/15)
2)AAR Notice begins (11/6/15)
3)Submit to EPA (1/18/16)

Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:
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TASK 3.9 NPS Project Implementation, Effectiveness Monitoring/Evaluation, and Reporting

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: SWR

Tasks 3.8 and 3.9
3.9 Hillside Mine Lower Tailings Pile 

Reclamation Project (tentative)
NPS Implementation;

WQIG As, Cu, Zn

TBDMilestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:

U of A Technical Support ISA WQIP (combined); 
Effectiveness Monitoring

WQIG; Plan Development;

Conduct volunteer monitoring training in Santa Cruz and San Pedro watersheds.Milestone:

Task #: Project Name: Project Type:

Purpose: Pollutant:
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TASK 4.1 Drinking Water Compliance and Enforcement

Conduct compliance inspections of drinking water systems. Investigate and resolve complaints relating to regulated 
facilities. Respond to drinking water emergencies.

Evaluate, prepare and take informal and formal enforcement actions for violations of state drinking water program 
statutes and rules and for violations of delegated federal SDWA statutes and rules. Utilize community liaisons to track 
progress towards meeting compliance schedules.  Submit the updated Enforcement Protocol Response (ERP) report 
within 3 weeks of receipt.  Transmit the inspection report to the Drinking Water Monitoring Unit for SDWIS data entry.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR, DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

4.1

1 Report number of Drinking water sanitary surveys 
conducted, prioritized by date of last survey.

Wellhead, 
DWSRF 10%

Scheduled inspections of all surface water 
(SW), surface water purchased (SWP) or 
ground water under the direct influence of 
surface water (GWUDI) primary source PWSs 
are on a three-year cycle.

Compliance
SRO

a 6 6

Scheduled inspections of all surface water 
(SW), surface water purchased (SWP) or 
ground water under the direct influence of 
surface water (GWUDI) primary source PWSs 
are on a three-year cycle.

Compliance
PHX

a 13 11

	Scheduled inspections of all non-
community ground water (GW) or ground 
water purchased (GWP) primary source 
PWSs are on a five-year cycle.

Compliance
SRO

b 41 39

	Scheduled inspections of all non-
community ground water (GW) or ground 
water purchased (GWP) primary source 
PWSs are on a five-year cycle.

Compliance
PHX

b 130 109

	Scheduled inspections of all GW and GWP 
primary source community systems are on a 
three-year cycle.

Compliance
SRO

c 44 52

	Scheduled inspections of all GW and GWP 
primary source community systems are on a 
three-year cycle.

Compliance
PHX

c 149 163
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TASK 4.1 Drinking Water Compliance and Enforcement

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR, DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

4.1

	Scheduled inspections of all Outstanding 
Performers (GW and GWP) on a five-year 
cycle.

Compliance
SRO

d 0 0

	Scheduled inspections of all Outstanding 
Performers (GW and GWP) on a five-year 
cycle.

Compliance
PHX

d 0 0

	Populate SDWIS sanitary survey fields Compliancee 6/30/2016 7/25/2016

2 	Report the total number of complaints 
investigated related to drinking water.

ComplianceQuarterly 38 PPG

3 	Report the total number of complaints/non-
routine drinking water inspections.

ComplianceQuarterly 11 PPG

4 	Report the total number of informal Drinking 
Water Enforcement Actions.

PPG

	Number of Notices of Opportunity to 
Correct (NOCs) and/or Notices of Violation 
(NOVs) issued

Compliancea. Semi-Annual 143

	Number of NOC/NOV Closures Complianceb. Semi-Annual 144

5 	Report the total number of formal Drinking Water 
Enforcement Actions.

PPG

	Number of Administrative Orders issued. Compliancea. Semi-Annual 9

	Number of Administrative Orders 
terminated

Complianceb. Semi-Annual 6

6 	Evaluate and respond to EPA’s July 2015 
Enforcement Tracking Tool (ETT) Report.

PPG, DWSRF 
10%

	Based on the ERP report generated, address 
all public water systems with a score of 11 or 
higher.

Compliancea. Report 
Quarterly
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TASK 4.1 Drinking Water Compliance and Enforcement

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR, DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

4.1

	During the quarterly  conference calls 
between ADEQ and EPA Enforcement 
Division, discuss and identify EPA/State 
workshare (i.e. list of specific systems) for 
addressing public water systems with a score 
of 11 or higher.

Complianceb. Quarterly

7 	Hold monthly meetings and/or conference calls 
with EPA to discuss drinking water enforcement. 
Document agreement on discussed items and 
follow up actions

ComplianceMonthly

End of Year Summary

The total target number for sanitary surveys for FY16 was 383.  ADEQ completed 380 sanitary surveys.  The remaining 
surveys that were scheduled for FY16 but not completed will be done in the first round of inspections in FY17.  All systems 
due for a sanitary survey in calendar year 2016 will be completed by December 31, 2016.

ADEQ continues to work to address all systems that have a socre above 11 on the quarterly ETT list. Data lag continues to 
be an issue for determining whether a system is out of compliance.  There were 58 systems with a score of 11 or greater 
on the July 2015 ETT list.  As of the July 2016 list, 31 of those systems had a score of 11 or less and another 6 systems have 
effective orders and ADEQ expects them to drop below 11 on future ETT lists.

4.1 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-APP PPG [Match] 0.48 24,193 10,645 15,587 50,425

WQFF-APP 1.38 78,816 34,679 50,778 164,273

Wellhead 0.57 25,829 11,365 16,640 53,834

SDW (VEI) 3.41 177,958 78,302 114,651 370,911

PPG 3.20 134,428 59,148 86,606 280,182

DWSRF 10% 1.49 72,981 32,112 47,018 152,111

1,071,73610.53 514,205 226,251 331,280TOTALS
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TASK 4.2 Groundwater Compliance and Enforcement

Implement measures to protect Arizona aquifers that serve as drinking water sources. Evaluate, prepare and take 
informal and formal enforcement actions for violations of state water quality statutes, rules and permit conditions. 
Utilize community liaisons to track progress towards meeting compliance schedules.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR, DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

4.2

1 Report number of inspections of facilities 
possessing the following permit types according to 
risk-based inspection criteria.

PPG, 
Wellhead, 
DWSRF 10%

Individual APP; General APP/GQPP/NOD Compliance
SRO

a. 32 (including 
Reuse 
Inspections)

n/a

Individual APP; General APP/GQPP/NOD Compliance
PHX

a. 89 (including 
Reuse 
Inspections)

90

Reuse Compliance
SRO

b. See above. n/a

Reuse Compliance
PHX

b. See above 26

2 Report total number of Informal Groundwater 
Enforcement Actions

PPG

Number of Notices of Opportunity to Correct 
(NOCs) and/or Notices of Violation (NOVs) 
issued.

Compliance
PHX

a. Semi-Annual 16

Number of NOC/NOV Closures issued Compliance
PHX

b. Semi-Annual 33

3 Report total number of Formal Groundwater 
Enforcement Actions.

PPG

Number of Administrative Orders issued. Compliance
PHX

a. Semi-Annual 3

Number of Administrative Orders terminated Compliance
PHX

b. Semi-Annual 5
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TASK 4.2 Groundwater Compliance and Enforcement

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health2.1 Program: GWR, DWR

End of Year Summary

4.2.1. At mid-year, the SRO Compliance Unit was incorporated into the Water Quality Compliance Section (WQCS). 
Therefore, the SRO numbers will not be reported separately for the remainder of the fiscal year. The total number of 
inspections to be completed was 121. The WQCS missed the commitmment by 16 inspections. The WQCS was 
experiencing a short-fall of inspections due to staff turn-over and chose to prioritize drinking water inspections due to 
their higher risk to human health. The Water Quality Division recently reorganized their sections into value streams to 
avoid these types of issues in the future.

4.2 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-APP PPG [Match] 0.41 19,123 8,414 12,320 39,857

WQFF-APP DWSRF Federal [Match] 1.22 48,303 21,253 31,120 100,676

WQFF-APP 5.03 266,077 117,074 171,421 554,572

Wellhead 2.11 116,351 51,194 74,960 242,505

PPG 2.80 119,182 52,440 76,784 248,406

DWSRF 10% 1.24 58,228 25,620 37,514 121,362

1,307,37812.81 627,264 275,995 404,119TOTALS
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TASK 4.3 Surface Water Compliance and Enforcement

Conduct site inspections of AZPDES regulated facilities. AZPDES inspection reports will encompass applicable activities as 
described in the NPDES Compliance Inspection Manual (EPA 305-x-04-001, July 2004).

Pretreatment audits and inspections shall be performed in accordance with “Pretreatment Compliance Inspection and 
Audit Manual for Approval Authorities” (EPA 833/B-86-100, July 1986)

Review each AZPDES permit application from publicly owned treatment works (POTW) without a pretreatment program 
to determine whether any significant industrial users (SIU) are discharging to the POTW. If so, require the POTW to 
develop a pretreatment program (full or SIU oversight only) in the subsequent permit or alternatively add the SIUs to the 
State’s SIU inventory.

Review and approve new programs (full or SIU-oversight only) and changes to approved pretreatment programs 
submitted by POTWs. Provide written analyses to the POTWs when such submittals are unprovable.

Evaluate, prepare, and take informal and formal enforcement actions for violations of water quality statutes, rules and 
permit conditions and federal CWA statutes, rules and permit conditions. Utilize community liaisons to track progress 
towards meeting compliance schedules.

Enter discharge monitoring report data into ICIS for major and minor facilities in accordance with EPA WENDB 
requirements within 20 days of receipt.

Enter permit and facility inspection and enforcement action information into ICIS in accordance with EPA WENDB 
requirements within 30 days of receipt: a. Permit and facility data (majors and minors); b. Inspection data 
(majors/minors); c. Enforcement Action (majors/minors)

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: GWR, SRW

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

4.3

1 AZPDES inspections: PPG

Perform scheduled compliance inspections 
of all major facilities that are operational 
every other year.

Compliance
SRO

a. 5 n/a

Perform scheduled compliance inspections 
of all major facilities that are operational 
every other year.

Compliance
PHX

a. 30 (35 
overall)

33 
(combined 
SRO and 
PHX)

Perform scheduled compliance inspections 
of AZPDES minor point source facilities at 
least once in permit term.

Compliance
PHX

b. 16 (18 
overall)

27 
(combined 
SRO and 
PHX)
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TASK 4.3 Surface Water Compliance and Enforcement

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: GWR, SRW

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

4.3

Perform scheduled compliance inspections 
of AZPDES minor point source facilities at 
least once in permit term.

Compliance
SRO

b. 2 n/a

ADEQ will continue negotiations toward a 
risk-based approach for inspection to EPA.

Compliance
PHX

c. 6/30/2016

2 	Conduct inspections of stormwater facilities 
subject to general permitting requirements

PPG

Industrial Compliance
SRO

a. 13 n/a

Industrial Compliance
PHX

a. 37 (50 
overall)

46 
(combined 
SRO and 
PHX)

Phase 1 (facilities larger than 5 acres) Compliance
SRO

b.i. 8 n/a

Phase 1 (facilities larger than 5 acres) Compliance
PHX

b.i. 22 (30 
overall)

27 
(combined 
SRO and 
PHX)

Phase 2 (facilities between 1-5 acres)
*Inspections of facilities that do not have 
permit coverage but are subject to general 
permitting requirements shall count toward 
the total number of inspections.

Compliance
SRO

b.ii. 6/30/2016 n/a

Phase 2 (facilities between 1-5 acres)
*Inspections of facilities that do not have 
permit coverage but are subject to general 
permitting requirements shall count toward 
the total number of inspections.

Compliance
PHX

b.ii. 6/30/2016 9 (combined 
SRP and PHX)

3 	Perform compliance inspections of CAFO/AFO 
facilities (permitted and unpermitted).

PPG
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TASK 4.3 Surface Water Compliance and Enforcement

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: GWR, SRW

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

4.3

Inspect all AZPDES permitted CAFOs on a five-
year cycle.

Compliance
PHX

a. 6/30/2016 0

Inspect unpemitted CAFOs, as needed Compliance
PHX

b. 6/30/2016 2

4 Biosolids Inspections

Wastewater treatment plants that land apply 
or surface dispose biosolids once every five 
years (20/5).

Compliance
PHX

a. 5 3

Large commercial applications annually. Compliance
PHX

b. 4 2

Small commercial applicators at least every 
other year; applicators applying to their own 
fields at least twice every five years.

Compliance
PHX

c. 2 1

5 	Review annual reports submitted under biosolids 
rule.

Compliance
PHX

28 31

6 	Manage the pretreatment program. PPG

Review the annual reports submitted by each 
POTW with an approved pretreatment 
program and provide written feedback when 
program deficiencies are found.

Compliance
PHX

a. 20 20

Conduct pretreatment audits (PCA) of 
approved pretreatment programs. The audit 
shall include at least two inspections of 
significant industrial users to independently 
validate the application and implementation 
of pretreatment standards and requirements.

Compliance
PHX

b. 4 4

Conduct pretreatment compliance 
inspections (PCIs) for approved pretreatment 
programs. A PCI shall not be conducted in 
the same year as a pretreatment audit.

Compliance
PHX

c. 8 9
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TASK 4.3 Surface Water Compliance and Enforcement

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: GWR, SRW

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

4.3

Perform an inspection at each POTW with an 
SIU-oversight only pretreatment program. 
The focus of these inspections is solely to 
ensure that SIUs are complying with 
pretreatment standards and requirements.

Compliance
PHX

d. Once in 5 
years

3

7 	Report the total number of sanitary sewers 
inspected.

Compliance
PHX

6 0

8 	Report total number of complaints relating to 
Clean Water Act.

PPG

Compliants received. Compliance
PHX

a. 6/30/2016 15

Number of complaint/non-routine surface 
water inspections.

Compliance
PHX

b. 6/30/2016 30

9 	Report a list of informal enforcement actions 
issued and closed for any data not reported to ICIS:

MSGP
Issued; Closed

Compliance
PHX

a. Quarterly 6

CGP
Issued; Closed

Compliance
PHX

b Quarterly 14

Biosolids
Issued;Closed

Compliance
PHX

c Quarterly 0

CAFO
Issued; Closed

Compliance
PHX

d Quarterly 1

10 Report a list of formal enforcement actions for any 
data not reported to ICIS.

Administrative orders issued Compliance
PHX

a. Quarterly 0

Administrative orders terminated. Compliance
PHX

b. Quarterly 0
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TASK 4.3 Surface Water Compliance and Enforcement

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: GWR, SRW

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

4.3

11 Complete a review and provide a response to 
automated QNCR (major/minor) data to identity 
and data inaccuracies

Compliance
PHX

a. 9/15/2015 9/15/2015

Compliance
PHX

b. 12/15/2015 12/15/2015

Compliance
PHX

c. 3/16/2016 3/16/2016

Compliance
PHX

d. 6/16/2016 6/16/2016

12 	Hold meetings and/or conference calls with EPA to 
discuss timely and appropriate CWA enforcement. 
(*) Document agreement on discussed items on 
follow up actions. One call each quarter will be 
devoted to discussing the QNCR/QNVR list and the 
details of actions taken on each SNC on the QNCR 
list.

Compliance
PHX

Monthly Held 
monthly 
meetings

13 	Update the Compliance Monitoring Strategy 
Worksheet for FY17.

Compliance
PHX

8/1/2016 ADEQ is 
waiting 
guidance 
from the 
EPA 
regarding 
changes to 
the form.
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TASK 4.3 Surface Water Compliance and Enforcement

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect and Restore Watersheds and Aquatic Ecosystems2.2 Program: GWR, SRW

End of Year Summary

4.3 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-AZPDES PPG [Match] 0.83 38,496 16,938 24,801 80,235

WQFF-AZPDES NPS in PPG [Match] 0.43 22,679 9,979 14,611 47,269

WQFF-AZPDES 6.99 379,446 166,956 244,460 790,862

PPG 3.46 161,988 71,275 104,362 337,625

1,255,99111.71 602,609 265,148 388,234TOTALS
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TASK 5.1 Division & Section Management & Support

Manage Water Quality Division and Section programs. Perform managerial, administrative, and other program duties. 
Advise management team and provide guidance and training to staff. Provide program oversight and guidance to 
regional staff performing tasks under the integrated work plan. Coordinate development and implementation of 
delegation agreements. Coordinate necessary rules and policy development for division programs. Provide senior level 
technical, regulatory and hydrologic support to the Division Director, the Water Quality Division, and the agency. 
Develop concise, comprehensive, and technically and legally defensible products supporting development, 
implementation, and interpretation of WQD programs. Process fees and related administrative tasks for the Division.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health & Protect and Restore Watersheds and 
Aquatic Ecosystems (2.1 & 2.2)

2.1, 2.2 Program: GWR, DWR, 
SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

5.1

1 Participate in EPA/ADEQ grant meetings: PPG

End of year review for FY15 All Sectionsa 9/30/2015 12/17/2015

Mid-year review for FY16 All Sectionsb 2/29/2016 4/6/2016

EPA negotiation meetings for FY17 All Sectionsc 3/31/2016 4/6/2016

2 Manage division rules agenda PPG

5-year reviews Directora 6/30/2016 ongoing

Executive Order 2015-01 reducing regulatory 
burden

Directorb 8/1/2015 8/31/2015

Rule packages with governor's exemption Directorc 6/30/2016 ongoing

3 Manage receipt of fees and permit invoicing for the 
Division

Deputy Director6/30/2016 ongoing

4 If resources are available, ADEQ will attend the:

Fall ASDWA meetings and associated ASDWA-
EPA roundtable discussions.

Drinking Watera 10/30/2015 10/22/2015

Spring ASDWA meetings and associated 
ASDWA-EPA roundtable discussions.

Drinking Waterb 4/30/2016 3/24/2016

5 If resources are available, ADEQ will attend the EPA 
Region 9 State Directors meeting.

Drinking Water6/30/2016 No meeting 
was held in 
FY16

6 If resources available, ADEQ will participate in rule 
development workgroups/workshops as requested 
by ASDWA or EPA.

Drinking Water6/30/2016
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TASK 5.1 Division & Section Management & Support

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health & Protect and Restore Watersheds and 
Aquatic Ecosystems (2.1 & 2.2)

2.1, 2.2 Program: GWR, DWR, 
SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

5.1

7 In keeping with EPA Region 9's Greening Grants 
Policy, ADEQ will identify any appropriate goals and 
measures for the Agency in the areas of 
environmental preferable purchasing, resource 
conservation, and disposal, and/or energy 
efficiency and conservation.

All Sections6/30/2016 6/30/2016

End of Year Summary

Del. 5.1.6 ADEQ is an active member of the ASDWA Small Systems workgroup and regularly attends the conference calls.  
ADEQ also has responded to multiple surveys and data requests from ASDWA during the fiscal year.

5.1 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-AZPDES PPG [Match] 0.21 23,767 10,457 15,312 49,536

WQFF-AZPDES 3.22 172,577 75,934 111,184 359,695

WQFF-APP PPG [Match] 0.20 22,637 9,960 14,584 47,181

WQFF-APP 11.34 600,903 264,397 387,135 1,252,435

SDW (VEI) DWSRF 10% [Match] 1.00 68,760 30,254 44,299 143,313

SDW (VEI) 2.03 157,352 69,235 101,375 327,962

PPG 6.14 377,210 165,972 243,020 786,202

 Contract: Program Support (WQFF-
AZPDES)

20,000 20,000

 Contract: Permit Appeals (WQFF-APP) 44,600 44,600

 Contract: Education & Training (PPG) 30,000 30,000

 Contract: Attorney General (SDW-VEI) 50,000 50,000

 Contract: Attorney General (PPG) 50,000 50,000

 Contract: AD & SRO (WQFF-
APP/AZPDES/DW)

24,534 24,534

3,185,45824.14 1,423,206 626,209 916,909 219,134TOTALS
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TASK 5.2 Water Quality Planning

Coordinate the development and amendment of annual water quality work plans and grants. Plan, control and monitor 
expenditures of manpower and state/federal financial resources.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health & Protect and Restore Watersheds and 
Aquatic Ecosystems (2.1 & 2.2)

2.1, 2.2 Program: GWR, DWR, 
SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

5.2

1 Develop annual FY17 Integrated Water Quality 
Division Workplan and submit to EPA.

PPG

Draft Directora 2/29/2016

Final Directorb 5/31/2016

2 Coordinate development of performance reports PPG

Final FY15 Output Report to EPA Directora 8/31/2015 8/17/2015

FY16 Mid-Year Output Report to EPA Directorb 2/15/2016

3 WQ Planning documents PPG

Distribute workplan books for FY16 start-up Directora 7/31/2015

Finalize spreadsheets for FY17 startup Directorb 5/31/2016

Hold conference calls with EPA regarding 
budget updates (FY15 FSR Review & FY16 
Update)

Directorc 6/30/2016

Submit Budget Status Reports (BSR) 
summaries for: Performance Partnership 
Grant (PPG)

Directordi Quarterly:
10/31/2015
1/31/2016
4/30/2016

Quarterly

Submit Budget Status Reports (BSR) 
summaries for: DWSRF Federal (15%) Set-
Aside

Directordii Quarterly:
10/31/2015
1/31/2016
4/30/2016

Quarterly

Submit Budget Status Reports (BSR) 
summaries for: Wellhead (10%) Set-Aside

Directordiii Quarterly:
10/31/2015
1/31/2016
4/30/2016

Quarterly
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TASK 5.2 Water Quality Planning

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health & Protect and Restore Watersheds and 
Aquatic Ecosystems (2.1 & 2.2)

2.1, 2.2 Program: GWR, DWR, 
SWR

End of Year Summary

5.2 FTE Personnel ERE Indirect Others TotalFTE Funding Source
PPG 1.68 76,754 33,772 49,449 159,975

159,9751.68 76,754 33,772 49,449TOTALS
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TASK 5.3 Water Quality Data Management

Facilitate the development and management of relevant database applications. Facilitate the development of new and 
expansion of existing e-government applications. Facilitate water data capture, storage, access, retrievals, analysis, 
integration, and sharing.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health & Protect and Restore Watersheds and 
Aquatic Ecosystems (2.1 & 2.2)

2.1, 2.2 Program: GWR, DWR, 
SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

5.3

1 Conduct gap analysis to inform design and 
programming of the required systems to implement 
EPA's E-reporting rule, including E-DMR.

ITS
Director
Compliance

6/30/2016 PPG

2 Complete gap analysis to allow participating 
laboratories to transmit test data to SDWIS (lab to 
state).

ITS
Director
Drinking Water

7/31/2015 6/30/2016

3 Continue to diagnose and fix bugs in ADEQ Water 
Quality Compliance Database uploads to EPA 
Integrated Compliance Information System 
database.

ITS
Director

6/30/2016 PPG

4 Continue to assist in the analysis and design of 
myDEQ.

ITS
Director
Permits
Surface Water
Compliance
Drinking Water

6/30/2016

5 Water Quality Database PPG

Install new software and complete data 
migration to manage water quality data.

ITS
Director
Surface Water

a 6/30/2016

Diagnose and fix bugs in current water 
quality database, including data loads to EPA 
Water Quality Exchange network during 
transition to new database solution.

ITS
Director
Surface Water

b 6/30/2016 5/1/2016

6 Stormwater general permits

Diagnose and fix bugs related to permits in 
storm water database, including annual fees 
program.

ITS
Director
Surface Water

a 6/30/2016
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TASK 5.3 Water Quality Data Management

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health & Protect and Restore Watersheds and 
Aquatic Ecosystems (2.1 & 2.2)

2.1, 2.2 Program: GWR, DWR, 
SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

5.3

Diagnose and fix bugs related to storm water 
database e-permitting system, Smart-NOI.

ITS
Director
Surface Water

b 6/30/2016

7 Reporting

Develop a data warehouse solution for storm 
water permits, class V injection wells and 
Discharge Monitoring Report data.

ITS
Director
Surface Water
Compliance

a 6/30/2016

End of Year Summary

5.3 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-AZPDES PPG [Match] 0.25 13,039 5,737 8,400 27,176

WQFF-AZPDES 0.84 56,112 24,689 36,150 116,951

WQFF-APP 0.42 28,635 12,600 18,449 59,684

PPG 1.38 72,465 31,885 46,686 151,036

354,8472.89 170,251 74,911 109,685TOTALS
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TASK 5.4 WIFA Support

Provide water and wastewater engineering assistance to WIFA. Pursuant to 2014 amendments to the Clean Water Act, 
assist WIFA's review of applicants' Cost and Effectiveness Analyses and Fiscal Sustainability Plans. Cost and Effectiveness 
Analyses include an evaluation of the cost and effectiveness of the Processes, materials, techniues and technologies of 
the projects. Fiscal Sustainability Plans include an inventory of critical assets, evaluation of asset performance, and a plan 
for repair and replacement. Initial implementation will be watewater projects in the first year, but may increase and 
include drinking water projects over time. Also assist WIFA project managers with the American Iron and Steel 
requirements.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health & Protect and Restore Watersheds and 
Aquatic Ecosystems (2.1 & 2.2)

2.1, 2.2 Program: GWR, DWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

5.4

1 Provide engineering consultation to WIFA project 
managers during loan application process:

Review WIFA project manager's due 
diligence report for evaluation of project 
purpose, scope and cost.

Water Permits
Drinking Wate

a 2-5 projects 
every other 
month

14

Accompany WIFA project managers on loan 
application visits when needed to assist with 
evaluation of technical aspects of project.

Water Permits
Drinking Wate

b 3 projects 
every other 
month

1

Assist with WIFA review of applicants' Cost 
and Effectiveness Analyses and Fiscal 
Sustainability Plans.

Water Permits
Drinking Wate

c 2-4 
wastewater 
projects

0

2 Accompany WIFA project managers on construction 
observations when needed to assist with review of 
American Iron and Steel compliance.

Water Permits
Drinking Wate

6 visits per 
year

0

3 Answer questions/provide engineering consultation 
to WIFA project managers as technical questions 
arise.

Water Permits
Drinking Wate

6/30/2016 6/30/2016

End of Year Summary

5.4 FTE Personnel ERE Indirect Others TotalFTE Funding Source
SDW (VEI) 0.25 19,709 8,672 12,697 41,078

41,0780.25 19,709 8,672 12,697TOTALS
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TASK 5.5 Border Strategy

Continue implementation of the Border Strategy Plan by identifying water quality transboundary issues, coordinating 
with U.S. and Mexican counterparts toward the resolution of respective issues, and conducting water quality studies in 
the Arizona border region.

Coordinate with EPA on Border 2020, or subsequent U.S.-Mexico border environmental program activities, and provide 
technical support as feasible on projects funded through the program.

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health & Protect and Restore Watersheds and 
Aquatic Ecosystems (2.1 & 2.2)

2.1, 2.2 Program: GWR, DWR, 
SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

5.5

1 Continue support of the wastewater pretreatment 
program in the Ambos Nogales border region. 
Specific activities include:

Provide technical support to stakeholders SRO

Strategy 3.c.i

a 6/30/2016

Maintain or revise, if necessary, ADEQ's 
current Memorandum of Understanding 
with Nogales, Sonora authorities

SROb 6/30/2016

Assist with coordination of training to 
enhance local pretreatment efforts

SROc 6/30/2016

Assist with source characterization of 
regulated contaminants

SROd 6/30/2016

2 Participate in or chair meetings with binational 
stakeholders regarding issues and remedies to the 
water quality impairment of shared watersheds 
along the US/Mexico border including Nogales 
Wash in Ambos Nogales

SRO6/30/2016 Wellhead

Strategy 3.c.i

3 Support work in Nogales, Sonora to reduce sanitary 
sewer overflows into Nogales Wash.

SRO6/30/2016

4 Coordinate with EPA on Border 2020 and provide 
technical support as feasible on projects funded 
through the program.

SRO6/30/2016
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TASK 5.5 Border Strategy

Continued

GOAL #2: Protecting America's Waters

OBJECTIVE Protect Human Health & Protect and Restore Watersheds and 
Aquatic Ecosystems (2.1 & 2.2)

2.1, 2.2 Program: GWR, DWR, 
SWR

OUTPUT DESCRIPTION

DELIVERABLES:

Target Actual
Responsible 
Section Grant

5.5

5 Assist in TMDL and groundwater quality 
investigations for sites located in the border region 
as assigned. Investigations may include the need to 
photo-document conditions, collect field notes, 
conduct water quality sampling and data 
management, and/or file preliminary reports on 
findings.

SRO6/30/2016

Strategy 1.c.i; Strategy 1.c.ii

6 Assist in the development and oversight of special 
conditions for permits assigned to operators of 
facilities in the border region.

SRO6/30/2016

7 Provide bilingual compliance assistance to 
customers in the border region.

SRO6/30/2016

End of Year Summary

5.5 FTE Personnel ERE Indirect Others TotalFTE Funding Source
WQFF-AZPDES 0.44 29,210 12,853 18,819 60,882

WQFF-APP 0.53 34,315 15,099 22,108 71,522

Wellhead 0.33 21,920 9,645 14,122 45,687

178,0911.30 85,445 37,597 55,049TOTALS
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The Arizona Department of Environmental Quality (ADEQ), Water Quality Division certifies that 
laboratories providing data to ADEQ per approved workplan activities has/have the appropriate 
certification/accreditation/QA documentation and has/have been evaluated by the ADEQ to 
determine that the laboratory (ies) has/have demonstrated competency in the requested fields of 
analyses, as required by EPA's Laboratory Competency Policy.

EPA LABORATORY COMPETENCY POLICY
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